
 
A2PP2012-039 
 

August 16, 2012 

 
Mr. Bruce Boyer, CPM 
(09-AFC-2C) 
California Energy Commission  
1516 Ninth Street 
Sacramento, CA 95814 
 
SUBJECT: TID A2PP (09-AFC-2C) COM-6 SUBMITTAL OF MONTHLY 
COMPLIANCE REPORT #17 FOR THE JULY 2012 REPORTING PERIOD 
 
Dear Mr. Boyer:  
 
Pursuant to Condition of Certification COM-6, please find attached one electronic copy 
of Monthly Compliance Report (MCR) #17 for the Turlock Irrigation District Almond 2 
Power Plant (A2PP).  This MCR covers the period from July 1 through July 13, 2012, 
when the A2PP commenced commercial operation.    

Included in this report and as required by the Conditions of Certification are the 
following documents and/or information on the following:  

• Project Summary Schedule (COM-6) 
• Key Events List (COM-6) 
• Air Quality Construction Mitigation Manager’s Report (AQ-SC3 and AQ-SC5) 
• Biological Resources Monitoring Report (BIO-2) 
• WEAP Acknowledgement Forms (BIO-5, CUL-8, and PAL-4) 
• Paleontological Resources Monitoring Report (PAL-5) 
• Cultural Resources Specialist Summary Report (CUL-9) 
• Summary of erosion, sedimentation, and control measures and monitoring and 

maintenance activities (Soil & Water-2) 
• Construction Safety Supervisor and CBO Safety Monitors’ monthly reports 

(Worker Safety-3) 
• Updated Master Drawing List/Master Specification List (GEN-2) 
• CBO’s approval of any special inspectors (GEN-6) 



• CBO’s approval of STRUC-1 drawings (STRUC-1) 
• Transmission system engineering Master Drawing List/Master Specification List 

(TSE-1) 
• Transmission system engineering update (TSE-4) 
• Compliance Matrix (COM-6) 

 

Should you have any questions regarding this submittal, please do not hesitate to contact 
me at 530-757-7038.  Thank you.  

Sincerely,  

 

Susan Strachan  
Strachan Consulting, LLC 
 
Attachment 
 
cc: TID w/attachment  
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         Submitted By:  

 
 

With Assistance From:  
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Monthly Compliance Report #17 

1.0 Introduction 
 
On December 15, 2010, the California Energy Commission approved the Turlock 
Irrigation District’s (TID) Almond 2 Power Plant.  A letter from the CEC approving the 
commencement of construction for the plant and linears was received on February 25, 
2011.  This Monthly Compliance Report (MCR) was prepared pursuant to Condition of 
Certification COM-6 and contains the information specified in the condition.  This MCR 
covers project compliance activities, which occurred during the reporting period from 
July 1 – July 13, 2012, when the project commenced commercial operation.  Given that 
the project is now in commercial operation, this is the final Monthly Compliance Report 
for the Almond 2 Power Plant project.  

2.0 Current Project Status 
 
This section provides a summary of the engineering, procurement, and construction 
activities during the month of July 2012. TID contracted with CH2MHill to provide the 
engineering for the project. CH2MHill and TID procured the equipment. Power 
Engineering designed the A2PP transmission generation tie line, which was built by TID.  
Performance Mechanical, Inc. (PMI) was the General Contractor. Lastly, PG&E designed 
and constructed the natural gas pipeline, which will reinforce PG&E’s existing gas 
transmission system, serving the greater Modesto area, as well as the A2PP.  PG&E will 
own and operate the pipeline and reinforcement segment.  
 
Construction of the project transmission line was completed in November 2011.  PG&E 
completed construction of the natural gas pipeline and reinforcement segment in 
December 2011.  Mechanical completion of the project was achieved on March 20, 2012.  
The project commenced commercial operation on July 13, 2012.  
 
The table below provides the percent complete for project engineering, procurement, and 
construction of the A2PP site.    
 

Project Percent Completion  
July 13, 2012 

 
ACTIVITY % COMPLETE 
Engineering 100% 
Procurement 100% 
Construction 100% 

 
A Project Summary Schedule is not included since the project commenced commercial 
operation on July 13, 2012.  A final Key Events list is included in Exhibit 1.  
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2.1 Commissioning/Construction Punchlist 
 
Below is a list of A2PP site activities that occurred from July 1 through July 13:  
 

• Continued addressing punch list items  
• Completed performance testing 

  
 
3.0 Project Compliance Activities 
 
Pursuant to Condition of Certification COM-6, this section includes a description of the 
Conditions of Certification, which have reporting requirements to be addressed in the 
Monthly Compliance Report.  The specific documents required by the Conditions are 
attached as exhibits.   
 
AQ-SC3 and AQ-SC5:  As required by Condition AQ-SC1, a request to terminate the 
Air Quality Construction Mitigation Manager (AQCMM) was made on June 5, 2012. 
Written consent to terminate the AQCMM was provided by the CEC Compliance Project 
Manager on June 7, 2012.    
 
Since the AQCMM activities ceased at the beginning of the June reporting period, an 
AQCMM report is not included in this Monthly Compliance Report.   In addition, 
documentation of compliance with Conditions AQ-SC3 and AQ-SC5 is also not included.   
 
AQ-72 and AQ-73:  Given that construction of the A2PP is complete, compliance with 
these conditions has been completed.  
 
BIO-2: The Designated Biologist’s Monthly Compliance Report is not included in this 
Monthly Compliance Report, since construction is now complete.  A Construction 
Closure/Termination Report (Conditions BIO-6 and BIO-7) was filed on August 7, 2012 
and includes the results of the Designated Biologists final site inspection.  
 
BIO-5, CUL-8, and PAL-4: These conditions require that information be included in the 
Monthly Compliance Report regarding the number of people who completed the Worker 
Environmental Awareness Program (WEAP) training during the reporting period and a 
running total of the people trained through the end of the reporting period. During the 
month of July, there were no new personnel requiring WEAP training. A total of eight 
hundred twenty people were trained during construction of the A2PP project and the 
PG&E gas pipeline, which serves in part, the A2PP.  
 
CUL-9: Based on Condition CUL-9 and discussions with the CEC Staff, cultural 
resources construction monitoring was only required for the eastern most 450-feet of the 
PG&E natural gas pipeline reinforcement segment.  Excavation of the eastern most 450-
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feet of the reinforcement segment was completed in November 2011.  The Cultural 
Resources Specialist’s Monthly Summary Report for that construction effort was 
included in MCR #9 filed in December 2011.   
 
PAL-5: Given that construction is complete, a Paleontologic Resources Monitoring 
Report is not included in this Monthly Compliance Report.  A Paleontologic Resources 
Report pursuant to Condition PAL- 7 will be submitted in August 2012.  
 
Soil & Water-2:  A Notice of Termination to remove the A2PP from the General 
Construction National Pollution Discharge Elimination System permit was filed in early 
June.  Given this, compliance with the project construction SWPPP is no longer required. 
 
VIS-1: No lighting complaints were received during this reporting period.  
 
WORKER SAFETY-3: Since construction is complete, the Construction Safety 
Supervisors’ Monthly Safety Inspection Reports are not included in this report.  
 
FACILITY DESIGN/TRANSMISSION SYSTEM ENGINEERING  
 
GEN-1: The statement of verification signed by Chuck Sinkey, the A2PP Resident 
Engineer can be found on the CBO’s website for the project.  
 
GEN-2: The Master Drawing List/Master Specification list is available on the A2PP 
CBO website. 
 
GEN-6: Since construction is complete, this condition is no longer applicable.  
 
GEN-7: Since construction is complete, this condition is no longer applicable.  
 
CIVIL-1: The CIVIL-1 drawings have been approved or conditionally approved by the 
CBO.   
 
CIVIL-3: Since construction is complete, this condition is no longer applicable.  
 
STRUC-1: The STRUC-1 drawings that have been approved by the CBO can be viewed 
by accessing the CBO’s website established for the A2PP project.  
 
STRUC-2: Since construction is complete, this condition is no longer applicable.  
 
STRUC-4: There are no tanks and vessels for hazardous materials to be constructed as 
part of the A2PP.  Therefore, no engineering drawings were submitted to the CBO in 
compliance with this condition.  
 
MECH-1: Since construction is complete, this condition is no longer applicable. 
 
MECH-2: Since construction is complete, this condition is no longer applicable. 
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ELEC-1: Since construction is complete, this condition is no longer applicable. 
 
TSE-1: The Transmission System Engineering Master Drawing List/Master Specification 
List can be found on the CBO’s website.  
 
TSE-3: Construction of the transmission line was completed in November 2011.  
 
TSE-4: Since construction is complete, this condition is no longer applicable. 
 
4.0 Compliance Matrix 
 
Condition of Certification COM-6 requires that a compliance matrix, which shows the 
status of the Conditions of Certification, be included in the Monthly Compliance Report.  
Included as Exhibit 2, is an updated compliance matrix.   Please note, given the size of 
the matrix, only those conditions pertaining to construction and completed items are 
included.  A complete matrix was provided in Monthly Compliance Report #1.   
 
5.0  Conditions Satisfied During Reporting Period  
 
The submittal for Condition Soil & Water-4 was approved during the reporting period.  
 
6.0 Missed Submittal Deadlines      
 
No submittal deadlines were missed during the reporting period. 
 
7.0 Approved Changes to Conditions of Certification 
 
No changes have been made to the Conditions of Certification since the Final Decision 
was issued.  
 
8.0 Filings or Other Permits To/ From Other Agencies 
 
The TRANS-3 post-construction road DVDs were submitted to the City of Ceres, 
Stanislaus County, and Caltrans during the reporting period.  
 
9.0 Projection of Project Compliance Activities Scheduled for August 

2012/September 2012 
 
The following compliance documents are anticipated to be submitted during the August 
2012/September 2012 reporting periods:  
 

• AQ-41, 42, and 46: Source Test Results 
• CUL-7: Final Cultural Resources Report 
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• NOISE-4 and 5: 25-hour noise monitoring results 
• PAL-7: Paleontologic Resources Report 
• GEN-1: Certificate of Occupancy 
• TSE-6: Storage of final approved plans, specifications, and calculations 
• VIS-2/VIS-3: Lighting and Color Treatment Photographs 

 
10.0 Additions To On-Site Compliance File 
 
The compliance documents submitted during the reporting period were added to the 
compliance files.  
 
11.0 Request to Dispose of Items Required to be Maintained in Project 

Files  
 
There are no items in the project compliance files of which TID is requesting to dispose.   
 
12.0 Complaints, Violations, Warnings, Citations   
 
There were no complaints, violations, warnings, or citations issued during the reporting 
period.  
 



!
!
!
!
!

EXHIBIT 1 
 

KEY EVENTS LIST 



KEY EVENTS LIST 
 
PROJECT:  TID Almond 2 Power Plant 
 
DOCKET #:  09-AFC-2C 
 
COMPLIANCE PROJECT MANAGER: Bruce Boyer 

 
EVENT DESCRIPTION DATE 

Certification Date December 15, 2010 

Obtain Site Control September 10, 2010 

Online Date July 2012 

POWER PLANT SITE ACTIVITIES  

Start Site Mobilization  February 28, 2011 

Start Ground Disturbance March 1, 2011 

Start Grading March 21, 2011 

Start Construction March 21, 2011 

Begin Pouring Major Foundation Concrete April 6, 2011 

Begin Installation of Major Equipment June 2011 

Completion of Installation of Major Equipment September 1, 2011 

First Combustion of Gas Turbine April 25, 2012 

Obtain Building Occupation Permit April 2012 

Start Commercial Operation July 2012 

Complete All Construction March 20, 2012 

TRANSMISSION LINE ACTIVITIES  

Start T/L Construction September 2011 

Synchronization with Grid and Interconnection April 26, 2012 

Complete T/L Construction November 2011 

FUEL SUPPLY LINE ACTIVITIES  

Start Gas Pipeline Construction and Interconnection May 26, 2011 

Complete Gas Pipeline Construction December 2011 

WATER SUPPLY LINE ACTIVITIES  

Start Water Supply Line Construction N/A 

Complete Water Supply Line Construction N/A 



!
!
!
!
!

EXHIBIT 2 
 

COMPLIANCE MATRIX 
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CPM=Compliance Project Manager; MCR=Monthly Compliance Report; ACR=Annual Compliance Report; 15d=15 days
1

8/17/12

Mobilization Start Date 2/25/11

Condition Phase Description Verification/Action/Submittal Required

Other 
Review 
Required Timeframe

Resp. 
Party

Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

AQ-SC6 All The project owner shall submit to the CPM for review and 
approval any modification proposed by the project owner 
to any project air permit.  The project owner shall submit 
to the CPM any modification to any permit proposed by 
the District or U.S. EPA, and any revised permit issued 
by the District or U.S. EPA, for the project.

1) Submit any proposed air permit modification to the 
CPM within five working days of either: a) submittal by the 
project owner to an agency, or b) receipt of proposed 
modifications from an agency.  2) Submit all modified air 
permits to the CPM within 15 days of receipt.

N/A 1) Within 5d 
of submittal or 
receipt;               
2) Within 15d 
of receipt

TID/  
Sierra

Not Started

AQ-2 All This Authority to Construct serves as a written certificate 
of conformity with the procedural requirements of 40 CFR 
70.7 and 70.8 and with the compliance requirements of 
40 CFR 70.6(c). [District NSR Rule]

No verification necessary N/A N/A

AQ-3 Constr Prior to operating with modifications authorized by this 
Authority to Construct, the facility shall submit an 
application to modify the Title V permit with an 
administrative amendment in accordance with District 
Rule 2520 Section 5.3.4. [District Rule 2520, 5.3.4] 

The project owner shall submit to both the District and 
CPM the Title V Operating Permit application prior to 
operation. 

SJVAPCD Prior to First 
Fire

TID/ 
Sierra

1/1/12 10/11/11 
SJVAPCD     

10/12/11 CEC 

Submitted TID to submit second Title V application (first application was 
submitted with ATC) prior to first fire.  An air district inspection then 
must be scheduled.  10/11/11 submitted to SJVAPCD.  10/12/11 
submitted to CEC. 

AQ-7 Constr/
Ops

The exhaust stack shall vent vertically upward. The 
vertical exhaust flow shall not be impeded by a rain cap 
(flapper ok), roof overhang, or any other obstruction. 
[District Rule 4102]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request. 

N/A N/A

AQ-11 Constr/
Startup

Commissioning activities are defined as, but not limited 
to, all testing, adjustment, tuning, and calibration 
activities recommended by the equipment manufacturers 
and the construction contractor to ensure safe and 
reliable steady state operation of the gas turbine and 
associated electrical delivery systems. [District Rule 
2201]

No verification necessary N/A N/A

AQ-13 Startup/
Ops

Emission rates from the gas turbine system during the 
commissioning period shall not exceed any of the 
following limits: NOx (as NO2) - 40.40 lb/hr and 969.6 
lb/day; VOC (as CH4) - 8.41 lb/hr and 201.8 lb/day; CO - 
40.00 lb/hr and 704.6 lb/day; PM10 - 2.50 lb/hr and 60.0 
lb/day; or SOx (as SO2) - 1.56 lb/hr and 37.4 lb/day. 
[District Rule 2201]

A summary of significant operation and maintenance 
events and monitoring records required shall be included 
in the quarterly operation report (AQ SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Ongoing

AQ-15 Startup/
Ops

The total mass emissions of NOx, VOC, CO, PM10 and 
SOx that are emitted during the commissioning period 
shall accrue towards the quarterly emission limits. 
[District Rule 2201]

A summary of significant operation and maintenance 
events and monitoring records required shall be included 
in the quarterly operation report (AQ SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Ongoing

AQ-16 Startup/
Ops

During commissioning period, the owner or operator shall 
keep records of the natural gas fuel combusted in the 
gas turbine system on an hourly and daily basis. [District 
Rule 2201]

A summary of significant operation and maintenance 
events and monitoring records required shall be included 
in the quarterly operation report (AQ SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Ongoing

AQ-30 Startup/
Ops

Gas turbine system shall be fired on PUC-regulated 
natural gas with a sulfur content of no greater than 1.0 
grain of sulfur compounds (as S) per 100 dscf of natural 
gas. [District Rule 2201 and 40 CFR 60.4330(a)(2)]

The result of the natural gas fuel sulfur monitoring data 
and other fuel sulfur content source data shall be 
submitted to the District and CPM in the quarterly 
operation report (AQ-SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Ongoing
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8/17/12

Mobilization Start Date 2/25/11

Condition Phase Description Verification/Action/Submittal Required

Other 
Review 
Required Timeframe

Resp. 
Party

Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

AQ-37 Constr/
Ops

A water injection system, a selective catalytic reduction 
(SCR) system and an oxidation catalyst shall serve this 
gas turbine system. [District Rule 2201]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A N/A

AQ-38 Constr/
Ops

The gas turbine engine and generator lube oil vents shall 
be equipped with mist eliminators or equivalent 
technology sufficient to limit the visible emissions from 
the lube oil vents to not exceed 5% opacity, except for a 
period not exceeding three minutes in any one hour. 
[District Rule 2201]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A N/A

AQ-41 Startup/
Ops

Source testing to measure startup and shutdown NOx, 
CO, and VOC mass emission rates shall be conducted 
before the end of the commissioning period and at least 
once every seven years thereafter.  [District Rule 1081]

1) The results and field data collected during source tests 
shall be submitted to the District and CPM within 60 days 
of testing and according to a pre-approved protocol (AQ-
39). 2) Testing for startup and shutdown emissions shall 
be conducted upon initial operation. 3)  Testing for startup 
and shutdown emissions shall be conducted at least once 
every seven years. 

SJVAPCD 1)  Within 60d 
of testing;             
2) upon initial 
operation;        
3) Every 7 
years

TID/ 
Aeros

8/18/12 In progress CEM relative accuracy for NOx and CO shall be determined during startup 
and shutdown source testing in accordance with 40 CFR 60, Appendix F 
(Relative Accuracy Audit). If CEM data is not certifiable to determine 
compliance with NOx and CO startup emission limits, then startup and 
shutdown NOx and CO testing shall be conducted every 12 months. If an 
annual startup and shutdown NOx and CO relative accuracy audit 
demonstrates that the CEM data is certifiable, the startup and shutdown 
NOx and CO testing frequency shall return to the once every seven years 
schedule.### Source test scheduled for June 18, through June 30, 
2012.  

AQ-42 Startup/
Ops

Source testing to determine compliance with the NOx, 
CO, VOC and NH3 emission rates (lb/hr and ppmvd @ 
15% O2) and PM10 emission rate (lb/hr) shall be 
conducted before the end of commissioning period and 
at least once every 12 months thereafter. [District Rules 
2201 and 4703, 40 CFR 60.4400(a)]

1) The results and field data collected during source tests 
shall be submitted to the District and CPM within 60 days 
of testing and according to a pre-approved protocol (AQ-
39). 2) Testing for steady-state emissions shall be 
conducted upon initial operation. 3) Testing for steady-
state emissions shall be conducted at least once every 12 
months. 

SJVAPCD 1)  Within 60d 
of testing;             
2) upon initial 
operation;        
3) At least 
every 12 
months

TID/ 
Aeros

8/18/12 In progress Source test scheduled for June 18, through June 30, 2012. 

AQ-43 Startup/
Ops

The sulfur content of each fuel source shall be: (i) 
documented in a valid purchase contract, a supplier 
certification, a tariff sheet or transportation contract, or 
(ii) monitored within 60 days after the end of 
commissioning period and weekly thereafter.  [District 
Rule 2201 and 40 CFR 60.4360, 60.4365(a) and 
60.4370(c)]

The result of the natural gas fuel sulfur monitoring data 
and other fuel sulfur content source data shall be 
submitted to the District and CPM in the quarterly 
operation report (AQ-SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Ongoing If the sulfur content is less than or equal to 1.0 gr/100 dscf for eight 
consecutive weeks, then the monitoring frequency shall be every six 
months. If the result of any six month monitoring demonstrates that the fuel 
does not meet the fuel sulfur content limit, weekly monitoring shall resume 
until compliance is demonstrated for eight consecutive weeks.

AQ-45 Startup/
Ops

Fuel sulfur content shall be monitored using one of the 
following methods: ASTM Methods D1072, D3246, 
D4084, D4468, D4810, D6228, D6667 or Gas 
Processors Association Standard 2377. [40 CFR 
60.4415(a)(1)(i)]

The result of the natural gas fuel sulfur monitoring data 
and other fuel sulfur content source data shall be 
submitted to the District and CPM in the quarterly 
operation report (AQ-SC8). 

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Ongoing

AQ-46 Startup/
Ops

The results of each source test shall be submitted to the 
District within 60 days thereafter. [District Rule 1081]

The project owner shall submit the report of the source 
test results to both the District and CPM within 60 days of 
the last day of tests. 

SJVAPCD Within 60d of 
testing

TID/   
Aeros

8/18/12 In progress Source test scheduled for June 18, through June 30, 2012. 

AQ-47 Constr/
Ops

A non-resettable, totalizing mass or volumetric fuel flow 
meter to measure the amount of natural gas combusted 
in the unit shall be installed, utilized and maintained. 
[District Rules 2201 and 4703]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID N/A
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8/17/12

Mobilization Start Date 2/25/11

Condition Phase Description Verification/Action/Submittal Required

Other 
Review 
Required Timeframe

Resp. 
Party

Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

AQ-48 Constr/
Ops

The owner or operator shall install, certify, maintain, 
operate and quality-assure a Continuous Emission 
Monitoring System (CEMS) which continuously 
measures and records the exhaust gas NOx, CO and O2 
concentrations. Continuous emissions monitor(s) shall 
monitor emissions during all types of operation, including 
during startup and shutdown periods, provided the CEMS 
passes the relative accuracy requirement for startups 
and shutdowns specified herein. [District Rules 1080, 
2201 and 4703, 40 CFR 60.4340(b)(1) and 40 CFR 
60.4345(a)]

The project owner shall make the site available for 
inspection by representatives of the District, ARB and the 
Commission to verify the continuous monitoring system is 
properly installed and operational. 

N/A TID N/A If relative accuracy of CEMS cannot be demonstrated during startup 
conditions, CEMS results during startup and shutdown events shall be 
replaced with startup emission rates obtained from source testing to 
determine compliance with emission limits contained in this document. 

AQ-49 Constr/
Ops

The NOx and O2 CEMS shall be installed and certified in 
accordance with the requirements of 40 CFR Part 75. 
The CO CEMS shall meet the requirements in 40 CFR 
60, Appendix F Procedure 1 and Part 60, Appendix B 
Performance Specification 4A (PS 4A), or shall meet 
equivalent specifications established by mutual 
agreement of the District, the CARB, and the EPA. 
[District Rule 1080 and 40 CFR 60.4345(a)]

The project owner shall submit to the CPM and APCO 
CEMS audits demonstrating compliance with this 
condition as part of the quarterly operation report (AQ-
SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Ongoing

AQ-50 Constr/
Ops

The CEMS shall complete a minimum of one cycle of 
operation (sampling, analyzing, and data recording) for 
each 15-minute quadrant of the hour or shall meet 
equivalent specifications established by mutual 
agreement of the District, the CARB and the EPA. 
[District Rule 1080 and 40 CFR 60.4345(b)]

The project owner shall submit to the CPM and APCO 
CEMS audits demonstrating compliance with this 
condition as part of the quarterly operation report (AQ-
SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID Ongoing

AQ-58 Constr/
Ops

The exhaust stack shall be equipped with permanent 
provisions to allow collection of stack gas samples 
consistent with EPA test methods and shall be equipped 
with safe permanent provisions to sample stack gases 
with a portable NOx, CO, and O2 analyzer during District 
inspections. [District Rule 1081]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID N/A The sampling ports shall be located in accordance with the CARB 
regulation titled California Air Resources Board Air Monitoring Quality 
Assurance Volume VI, Standard Operating Procedures for Stationary 
Emission Monitoring and Testing. 

AQ-71 Constr The District has authorized to use SOx reductions to 
offset emissions increase in PM10 at SOx/PM10 
interpollutant offset ratio of 1.00. [District Rule 2201]

No verification necessary N/A N/A

AQ-81   Constr/
Ops

Records and other supporting documentation shall be 
maintained as required to demonstrate compliance with 
the requirements of the rules under Regulation VIII only 
for those days that a control measure was implemented. 
Such records shall include the type of control measure(s) 
used, the location and extent of coverage, and the date, 
amount, and frequency of application of dust 
suppressant, manufacturer's dust suppressant product 
information sheet that identifies the name of the dust 
suppressant and application instructions. [District Rules 
8011, 8031 and 8071]

A summary of significant operation and maintenance 
events and monitoring records required shall be included 
in the quarterly operation report (AQ SC8).

SJVAPCD Quarterly no 
later than 30d 
following end 
of calendar 
quarter

TID/   
PG&E

Ongoing Records shall be kept for one year following project completion that 
results in the termination of all dust generating activities.
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8/17/12

Mobilization Start Date 2/25/11

Condition Phase Description Verification/Action/Submittal Required

Other 
Review 
Required Timeframe

Resp. 
Party

Sched. 
Date

Date 
Submitted 

Date 
Approved Status Comments

AQ-82 Constr/
Ops

The owners and operators of each affected source and 
each affected unit at the source shall have an Acid Rain 
permit and operate in compliance with all permit 
requirements. [40 CFR 72]

The project owner shall make the site available for 
inspection by representatives of the District, ARB, and the 
Commission upon request.

N/A TID N/A Monitoring plan submitted to EPA and Air District week of April 9th.  
CEMS certificaton test notificaiton submitted to EPA and Air District 
on 4/17/12.  CEMS certification test scheduled for June 2012.

BIO-1    
(Part 2 of 

2)

Constr/
Ops

Designated Biologist Replacement. If a Designated Biologist needs to be replaced, the 
specified info about the proposed replacement must be 
submitted to the CPM at least ten working days prior to 
the termination or release of the preceding Designated 
Biologist. In an emergency, the project owner shall 
immediately notify the CPM to discuss the qualifications 
and approval of a short-term replacement while a 
permanent Designated Biologist is proposed to the CPM 
for consideration.  

N/A 10d prior 
release or 
termination, if 
occurs

CH2 Not Started

BIO-2 (part 
1 of 2)

Constr Designated Biologist Duties: The project owner shall 
ensure that the Designated Biologist performs the 
activities and duties outlined in BIO-2  during any site 
mobilization, ground disturbance, grading, construction, 
operation, and closure activities. See BIO-2 for required 
biologist duties and activities.

1) Designated Biologist shall submit in MCR copies of all 
written reports and summaries that document biological 
resources activities. 2) The Designated Biologist shall 
notify the CPM, CDFG and USFWS of any project-related 
take of state or federally listed species within 24 hours. 3) 
Report sensitive species sightings to CA Natural Diversity 
Database (CNDDB) where appropriate. 4) Notify the 
project owner and CPM of any noncompliance with any 
biological resource condition of certification.

CEC, CDFG, 
USFWS, if 
take             
CNDDB

1) in MCRs                           
2) within 24 
hours, if take 
occurs;                      
3) if sightings;                     
4) If occurs

CH2 Ongoing The Designated Biologist may be assisted by approved biological monitors, 
but remains the contact for the project owner, the CPM, CDFG and 
USFWS.

BIO-3 (part 
2 of 2)

Constr Additional Biological Monitor Selection: 3) If additional biological monitors are needed during 
construction, the specified information shall be submitted 
to the CPM for approval 10 days prior to their first day of 
monitoring activities. 4) The Designated Biologist shall 
submit a written statement to the CPM confirming that the 
individual biological monitors have been trained, including 
the date when training was completed. 

N/A 3) 10d prior 
1st day of 
monitoring;               
4) After 
training

CH2 2/25/11   
8/23/11     
8/29/11   
9/1/11

3/1/2011  
8/25/11  
8/30/11   
9/7/11

Ongoing Resumes for biological monitors Tom Davis and Daniel Weinberg were 
submitted to CEC by CH2MHill on 2/25/11.  Bio Monitors approved by CEC 
via email from Dale Rundquist on 3/1/11.  Resume of Shawn Lockwood 
submitted to the CEC for approval on 8/23/11.  Approved by the CEC on 
8/25/11.  Resumes for Beth Sorelli and Bridget Canty were submitted on 
8/29/11.  Approved via email from Christine Stora on 8/30/11.  Resumes for 
Sophia Chang and Melissa Fowler were submitted on 9/1/11.  Approved by 
CEC via email from Christine Stora on 9/7/11. 

BIO-4 All Designated Biologist and Biological Monitor Authority: 
The project owner's construction/operation managers 
shall act on the advice of the Designated Biologist and 
Biological Monitors to ensure conformance with the 
biological resources conditions of certification. See BIO-4 
for specific biologist duties.

1) The project owner shall ensure that the Designated 
Biologist or Biological Monitor notifies the CPM 
immediately (and no later than the following morning of 
the incident, or Monday morning in case of a weekend) of 
any non-compliance or a halt.  2) The project owner shall 
notify the CPM of the circumstances and actions being 
taken to resolve the problem. 

N/A Immediately if 
occurs

CH2 Ongoing If required by the Designated Biologist and Biological Monitors, the project 
owner's construction/operation managers shall halt site mobilization, 
ground disturbance, grading, construction and operation activities in areas 
specified by the Designated Biologist. 
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BIO-5 (part 
3 of 4)

Constr WEAP Reporting 3) The project owner shall provide in the Monthly 
Compliance Report the number of persons who have 
completed the training in the prior month and a running 
total of all persons who have completed the training to 
date. 

N/A 3) In MCRs Susan/C
H2

Ongoing The signed training acknowledgement forms from construction shall be 
kept on file by the project owner for a period of at least six months after the 
start of commercial operation. 

BIO-6  
(part 2 of 

2)

Constr Biological Resources Mitigation Implementation and 
Monitoring Plan (BRMIMP):  

3) Implementation of BRMIMP measures shall be reported 
in the MCRs by the Designated Biologist (i.e. survey 
results, construction activities that were monitored, 
species observed). 4) Within 30 days after completion of 
project construction, the project owner shall provide to the 
CPM, for review and approval, a written construction 
closure report. See BIO-6 for closure report 
requirements.  

N/A 3) In MCRs;                   
4) 30d after 
construction 
completion 

CH2 8/1/12 6/6/2011  
8/7/12

6/14/11 Submitted BRMIMP Modifications: The project owner shall notify the CPM no less 
than five working days before implementing any modifications to the 
approved BRMIMP. Any changes to the BRMIMP must be approved by the 
CPM before implementation. The project owner shall provide copies to any 
modifications to the USFWS and CDFG for review and comment.  Revised 
BRMIMP adding Frac-Out Plan submitted 6/6/11.  Revised BRMIMP  
approved by CEC on 6/14/11. Construction Closure/Termination plan 
submitted on 8/7/12

BIO-7 Constr Impact Avoidance Mitigation Features:  The project 
owner shall incorporate all feasible measures that avoid 
or minimize impacts to the local biological resources. See 
BIO-7 for specific requirements.

1) Implementation of the measures shall be reported in 
the Monthly Compliance Reports by the Designated 
Biologist. 2) Within 30 days after completion of project 
construction, the project owner shall provide to the CPM, 
for review and approval, a written construction termination 
report identifying how measures were completed.

N/A 1)  in MCRs;                 
2) Within 30d 
after 
construction

CH2 8/1/12 8/7/12 Submitted All mitigation measures and their implementation methods shall be 
included in the BRMIMP. Construction Closure/Termination plan 
submitted on 8/7/12

CUL-7 
(Part 1 of 

2)

Constr The project owner shall submit the final Cultural 
Resources Report (CRR) to the CPM for approval. The 
CRR shall be written by or under the direction of the CRS 
and shall be provided in the ARMR format. The final CRR 
shall report on all field activities including  dates, times 
and locations, results, samplings, and analyses. All 
survey reports, Department of Parks and Recreation 
(DPR) forms, data recovery reports, and any additional 
research reports not previously submitted to the 
California Historic Resource Information System (CHRIS) 
and the State Historic Preservation Officer (SHPO) shall 
be included as an appendix to the final CRR.

1)  Within 90 days after completion of ground disturbance 
(including landscaping), submit the final CRR to CPM for 
review and approval. If any reports have previously been 
sent to the CHRIS, then receipt letters from the CHRIS or 
other verification of receipt shall be included in an 
appendix.  2) Within 90 days after completion of ground 
disturbance (including landscaping), if cultural materials 
requiring curation were generated or collected, provide 
copy of agreement with or other written commitment from 
a curation facility.  3) Within 10 days after CPM approval, 
the project owner shall provide documentation to the CPM 
confirming that copies of the final CRR have been 
provided to the SHPO, the CHRIS, and the curating 
institution, if archaeological materials were collected, and 
to the Tribal Chairpersons of any Native American groups 
requesting copies.  

SHPO, 
CHRIS, 
Curating 
institution

1) Within 90d 
after 
completion of 
ground 
disturb;            
2) Within 90d 
after 
completion of 
ground 
disturb;               
3) within 10d 
of CPM 
approval

CH2 8/30/12 In progress Any agreements concerning curation will be retained and available for 
audit for the life of the project. ### If the project owner requests a 
suspension of ground disturbance and/or construction activities, then a 
draft CRR that covers all cultural resources activities associated with the 
project shall be prepared by the CRS and submitted to the CPM for review 
and approval within 24 hours (conflicts with verification, which allows 
30 days) of the suspension/extension request. The draft CRR shall be 
retained at the project site in a secure facility until ground disturbance 
and/or construction resumes or the project is withdrawn. If the project is 
withdrawn, then a final CRR shall be submitted to the CPM for review and 
approval at the same time as the withdrawal request. 

CUL-8 
(Part 2 of 

2)

Constr For the duration of ground disturbance, the project owner 
shall provide Worker Environmental Awareness Program 
(WEAP) training to all new workers within their first week 
of employment at the project site, along the linear 
facilities routes, and at laydown areas, roads and other 
ancillary areas. 

3)  Monthly, until ground disturbance is completed, provide 
in the MCR the WEAP Training Acknowledgement forms 
of workers who have completed the training in the prior 
month and a running total of all persons who have 
completed training to date.

N/A 3) in MCRs Susan/ 
CH2

Complete The training shall be prepared by the CRS, may be conducted by any 
member of the archaeological team, and may be presented in the form of a 
video. The CRS shall be available (by telephone or in person) to answer 
questions posed by employees. ###  A sticker shall be placed on hardhats 
indicating that environmental training has been completed. ### The 
training may be discontinued when ground disturbance is completed or 
suspended, but must be resumed when ground disturbance, such as 
landscaping, resumes.

HAZ-1 All The project owner shall not use any hazardous 
material not listed in Appendix B of the Hazardous 
Materials Management section, or in greater quantities or 
strengths than those identified by chemical name in 
Appendix B, unless approved in advance by the CPM.

Provide to the CPM, in the Annual Compliance Report, a 
list of hazardous materials contained at the facility.

N/A In ACRs TID Ongoing
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HAZ-3  
(Part 2 of 

3)

Constr The project owner shall develop and implement a Safety 
Management Plan for delivery of anhydrous ammonia 
and other liquid hazardous materials by tanker truck. See 
HAZ-3 for plan requirements.

This plan shall be applicable during construction, 
commissioning, and operation of the power plant. 

N/A N/A TID Ongoing

HAZ-7 
(Part 1 of 

2) 

Constr The project owner shall revise and update the existing 
site-specific operations security plan and make it 
available to the CPM for review and approval. The project 
owner shall continue to implement existing site security 
measures that address physical site security and 
hazardous materials storage. The level of security to 
be implemented shall not be less than that described 
in Condition HAZ-7 (as per NERC 2002).

 1) At least 30 days prior to the start of commissioning of 
the A2PP, notify the CPM that a revised and updated site-
specific operations site security plan is available for review 
and approval.

N/A 1) 30d prior 
commiss.          

CH2   
SAC

2/16/12 11/22/11 Submitted The project owner shall fully implement the security plans and obtain CPM 
approval of any substantive modifications to those security plans. The CPM 
may authorize modifications to these measures, or may require additional 
measures such as protective barriers for critical power plant components— 
transformers, gas lines, and compressors—depending upon circumstances 
unique to the facility or in response to industry-related standards, security 
concerns, or additional guidance provided by the U.S. Department of 
Homeland Security, the U.S. Department of Energy, or the North American 
Electrical Reliability Council, after consultation with both appropriate law 
enforcement agencies and the applicant.### Letter stating that plan is 
available for CEC review submitted on 11/22/11.

NOISE-2 All Throughout the construction and operation of the project, 
the project owner shall document, investigate, evaluate, 
and attempt to resolve all project-related noise 
complaints.  See Condition NOISE-2 for complaint 
handling and reporting requirements.

1) Within five days of receiving a noise complaint, the 
project owner shall file a copy of the Noise Complaint 
Resolution Form, with the CPM, documenting the 
resolution of the complaint.  2) If mitigation is required to 
resolve a complaint, and the complaint is not resolved 
within a 3-day period, the project owner shall submit an 
updated Noise Complaint Resolution Form when the 
mitigation is implemented.

N/A 1) Within 5d 
of receiving a 
noise 
complaint;           
2) If mitigation 
required    

TID Not Started Use Noise Complaint Resolution Form or functionally equivalent procedure 
acceptable to CPM to document and respond to each noise complaint.  
Attempt to contact person(s) making noise complaint within 24 hour, or 72 
hours if the complaint is made over the weekend.  Conduct investigation to 
determine source of noise.  If project related take all feasible measures to 
reduce noise at its source.  Submit report document complaint and actions 
taken.

NOISE-4 Constr The project design and implementation shall include 
appropriate noise mitigation measures adequate to 
ensure that the noise levels due to operation of the 
project alone will not exceed the limits outlined in 
Condition NOISE-4. See Noise-4 for noise limits, 
measurement locations, and other requirements. 

1) Within 30 days of project first achieving a sustained 
output of 85% or greater of rated capacity, conduct a 25-
hour community noise survey.  2) Within 15 days after 
completing survey, submit a summary report to CPM 
including any additional mitigation and a schedule for 
implementing mitigation measures, subject to CPM 
approval.  3) If mitigation measures are necessary, when 
they are in place, the project owner shall repeat the noise 
survey.

N/A 1) 30d of 
sustained 
output of 85% 
capacity;                
2) 15d after 
survey;             
3) after 
mitigation

Ch2 7/2012 - 
8/2012

In progress No new pure-tone components shall be caused by the project.  No single 
piece of equipment shall be allowed to stand out as a source of noise that 
draws legitimate complaints.  If results from the survey indicate noise 
exceeds the levels outlined in NOISE-4, or that pure tones are present, 
mitigation measures shall be implemented to reduce noise to level of 
compliance with the limits in NOISE-4 and/or eliminate the pure tones.

NOISE-5 Constr Following the project first achieving a sustained output of 
85% or greater of rated capacity, the project owner shall 
conduct an occupational noise survey to identify the 
noise hazardous areas in the facility.

1) Following the project first achieving a sustained output 
of 85 percent or greater of rated capacity, conduct an 
occupational noise survey.  2) Within 30 days after 
completing the survey, the project owner shall submit the 
noise survey report to the CPM including mitigation 
measures if necessary.  The project owner shall make the 
report available to OSHA and Cal-OSHA upon request. 

OSHA and 
Cal-OSHA 
upon request

1) following 
sustained 
output of 85% 
rated 
capacity;              
2) 30d after 
survey

CH2 7/2012 - 
8/2012

In progress The survey shall be conducted by a qualified person in accordance with 
provisions  listed in NOISE-5.
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NOISE-6 
(Part 2 of 

2)

Constr Heavy equipment operation and noisy construction work 
relating to any project features, including pile driving, 
shall be restricted to 7 a.m. to 8 p.m.

N//A N/A TID/ 
PGE

Complete Haul trucks and other engine-powered equipment shall be equipped with 
adequate mufflers.  Haul trucks shall be operated in accordance with 
posted speed limits. Truck engine exhaust brake use shall be limited to 
emergencies.

SOIL & 
WATER-1 
(Part 2 of 

2)

Constr The project owner shall comply with the requirements of 
the General National Pollutant Discharge Elimination 
System (NPDES) permit for discharges of storm water 
associated with construction activity. 

3)  Submit copies to CPM of all correspondence between 
the project owner and the Central Valley Regional Water 
Quality Control Board (RWQCB) regarding the General 
NPDES permit for the discharge of storm water 
associated with construction activities, including Notice of 
Termination sent to the State Water Resources Control 
Board.

RWQCB By Sept. 1 of 
each and as 
necessary. 

TID 9/1/11 9/1/11    
10/11/11 
6/12/11   
6/13/12

Submitted An Annual Report will be prepared, certified, and electronically 
submitted to SMARTS by TID no later than Sept. 1 of each year.  
9/1/11 submitted SMARTS forms to CEC.  10/11/11 submitted annual 
report to CEC. June 8, 2012 Annual Report uploaded to SMARTS.  
June 12 Annual Report sent to Bruce Boyer via email.  June 8, 2012 
NOT uploaded to SMARTS.  June 12, 2012 NOT sent to Bruce Boyer 
via email.  June 12, 2012 received SWRCB approval of NOT.  SWRCB 
approval submitted to CEC via email on June 13, 2012. 

SOIL & 
WATER-2 
(Part 2 of 

3)

Constr Site-specific Drainage, Erosion and Sedimentation 
Control Plan (DESCP) 

2) During construction, the project owner shall provide an 
analysis in the monthly compliance report on the 
effectiveness of the drainage-, erosion- and sediment-
control measures and the results of monitoring and 
maintenance activities. 

N/A 2) in MCRs             TID/   
PG&E

Complete 
for Const.

The operational SWPPP may be combined with the DESCP in an effort to 
simplify the annual compliance reporting and CPM review. A combined 
DESCP/SWPPP would be verified under SOIL&WATER-3. 

SOIL & 
WATER-3 
(Part 1 of 

2)

Constr The project owner shall comply with the requirements of 
the General NPDES permit for discharges of storm water 
associated with industrial activity. The project owner shall 
develop and implement a Storm Water Pollution 
Prevention Plan (SWPPP) for the operation of the site. 
The project owner shall ensure that only stormwater is 
discharged onto the site. The project owner shall comply 
with the requirements of the general NPDES permit for 
discharges of storm water associated with industrial 
activity. 

1) At least 30 days prior to commercial operation, submit 
the operational Storm Water Pollution Prevention Plan for 
the A2PP site to the CPM. 2) Within 10 days of its mailing 
or receipt, the project owner shall submit to the CPM any 
correspondence between the project owner and the 
RWQCB about the general NPDES permit for discharge of 
storm water associated with industrial activity. This 
information shall include a copy of the notice of intent sent 
by the project owner to the State Water Resources Control 
Board. 

RWQCB 1) 30d prior 
commercial 
ops;                    
2) within 10d 
of receipt    

TID 5/1/12 2/16/2012  
3/28/12

Sumbitted A letter from the RWQCB indicating that there is no requirement for a 
general NPDES permit for discharges of storm water associated with 
industrial activity would satisfy this condition. ### 02/16/12 Notice of Non-
Applicability submitted by CH2 to RWQCB. RWQCB approval 
submitted to CEC on 3/28/12.

SOIL & 
WATER-4 
(Part 1 of 

2)

Constr Water used for project operation processing shall 
exclusively be reclaimed water from the City of Ceres 
Wastewater Treatment Plant. Pumping or purchasing 
groundwater for this supply source is prohibited. See 
Soil & Water-4 for requirements.

1) At least 60 days prior to commercial operation of A2PP, 
the project owner shall submit to the CPM evidence that 
metering devices are operational on the water supply and 
distribution systems. 

N/A 60d prior 
commercial 
ops

TID 6/30/12 7/5/12 7/23/12 Complete 
for Const.

The project owner shall maintain metering devices as part of the water 
supply and distribution systems to monitor and record, in gallons per day, 
the total volume(s) of water supplied to A2PP from the City of Ceres. 
Information submitted to the CEC via email on 7/5/12.  Approved via 
email from Bruce Boyer on 7/23/12.
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TRANS-3 
(Part 2 of 

2)

Constr Road Mitigation--The project owner shall prepare a 
mitigation plan for Crows Landing Road; Service Road; 
Whitmore Avenue; Hatch Road; and Mitchell Road. See 
TRANS-3 for specific plan requirements.

If a roadway(s) has been damaged as a result of project 
construction, within 90 days following the completion of 
construction, the project owner shall provide 
photo/videotape documentation to the city of Ceres Public 
Works Department, Caltrans, County of Stanislaus Public 
Works Department and the CPM that the identified 
damaged sections of roadways have been restored to 
their pre-project condition.

Caltrans, 
County of 
Stanislaus 
Public Works, 
City of Cerres 
Public Works

If damaged, 
within 90d 
after 
construction 
complete

TID 7/1/12 7/16/12 Submitted The intent of this plan is to ensure that if these roadways are damaged by 
project construction, they will be repaired and reconstructed to original or 
as near original condition as possible.### post construction road DVDs 
mailed to Caltrans, Stanislaus County, City of Ceres, and CEC on July 
16, 2012. 

TLSN-3 Constr The Project Owner shall use a qualified individual to 
measure the strengths of the electric and magnetic fields 
from the line at the points of maximum intensity identified 
by the applicant on page 3-27, and in Figures 3.1-5A 
through 3.15-5F. 

1)  Measure before lines are energized and submit the 
field measurement results to the CPM within 60 days of 
completion. 2) Measure after lines are energized no later 
than 6 months after the start of operations, and submit 
the field measurement results to the CPM within 60 days 
of completion.  

N/A 1) before 
energized & 
60d after 
measure                    
2) within 6 
months after 
ops & 60d 
after measure

TID  01/12  
2/13  
4/13

1/10/12 Submitted The measurements shall be made before and after energization according 
to the  American National Standard Institute/Institute of Electrical and 
Electronic Engineers (ANSI/IEEE) standard procedures. 01/10/12 Pre-
Energization measurements submitted to the CEC.

VIS-2             
(part 1 of 

2)

Constr Permanent Exterior Lighting: To the extent feasible, 
consistent with safety and security considerations, the 
project owner shall design and install all permanent 
exterior lighting such that (a) lighting does not cause 
excess reflected glare; (b) direct lighting does not 
illuminate the nighttime sky; (c) illumination of the project 
and its immediate vicinity is minimized; and (d) the plan 
complies with local policies and ordinances. SEE VIS-2 
for lighting mitigation plan requirements.

1) At least 90 days prior ordering permanent exterior 
lighting, contact CPM to determine documentation 
required for lighting mitigation plan.  2) At least 60 days 
prior to ordering any permanent exterior lighting, submit to 
CPM for review and approval and to city of Ceres 
Development Services Department for review and 
comment a lighting mitigation plan. 3) Prior to commercial 
operation, notify CPM that lighting has been completed 
and is ready for inspection. **

city of Ceres 
Development 
Services 
Department

1) 90d prior 
ordering 
exterior 
lighting;                  
2) 60d prior 
order;           
3) prior 
commercial 
operation

TID/ 
Susan

3) 8/2012 6/14/2011 
8/13/12

7/6/2011 
7/12/11

Plan 
Approved

** If after inspection the CPM notifies the project owner that modifications 
to the lighting are needed, within 30 days of receiving that notification, the 
project owner shall implement the modifications and notify the CPM that 
the modifications have been completed and are ready for 
inspection.###Submitted to CEC and City of Ceres on 6/14/11. 6/28/11 
CEC comments on plan rec' via email from Melissa Mourkas.  7/6/11 
response to comments submitted to Melissa.  7/6/11 approval of plan 
from Melissa Mourkas rec'd via email. Approved by CEC via email 
from Mary Dyas on 7/12/11.  Met with Jim Adams on 8/13/12 to show 
pictures of installed light fixtures in lieu of lighting site visit.  

VIS-3 Constr The project owner shall treat the surfaces of all project 
structures and buildings visible to the public such that a) 
their color(s) minimize(s) visual intrusion and contrast by 
blending with the landscape; b) their colors and finishes 
do not create excessive glare; and c) their colors and 
finishes are consistent with local policies and ordinances. 
The transmission line conductors shall be non-specular 
and non-reflective, and the insulators shall be non-
reflective and non-refractive. See VIS-3 for surface 
treatment plan requirements.

1) At least 90 days prior commercial operation, submit 
treatment plan to city of Ceres Development Services 
Department for review and comment and to CPM for 
review and approval. Provide a copy of city submittal and 
city comments to CPM within 60 days of the start of 
construction. If CPM notifies project owner that any 
revisions of plan are needed, submit revised plan to the 
CPM within 30 days of receiving that notification. 2) 
Complete surface restoration within 60 days after start of 
commercial operation. Notify CPM within seven days after 
completion of surface restoration that restoration is ready 
for inspection. 3) Within 90 days after commercial 
operation, notify CPM that surface treatment of all listed 
structures and buildings has been completed and are 
ready for inspection, and shall submit one set of electronic 
color photographs from KOP identified in VIS-3.

city of Ceres 
Development 
Services 
Department

1) 90d prior 
commercial 
operation;  
within 60d of 
start of 
construction?
?                  
2) within 60d 
of commercial 
ops & 7d after 
restoration;             
3) within 90d 
after 
commercial 
operation         

TID 3)  12/12 4/29/2011  
8/13/12

5/6/11 Plan 
Approved

Subsequent modifications to the treatment plan are prohibited without CPM 
approval.  Plan submitted to CECand City of Ceres on 4/29/11.  
Approved by CEC via email on 5/6/11. Met with Jim Adams on 8/13/12 
to show pictures of installed color treatment of plant  in lieu of 
lighting site visit. 
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WASTE-2 Constr If potentially contaminated soil is identified during site 
characterization, demolition, excavation, or grading at 
either the proposed site or linear facilities as evidenced 
by discoloration, odor, detection by handheld 
instruments, or other signs, the Professional Engineer or 
Professional Geologist shall inspect the site, determine 
the need for sampling to confirm the nature and extent of 
contamination, and provide a written report to the project 
owner, representatives of Dept. of Toxic Substances 
Control, and CPM stating the recommended course of 
action.

1) If potentially contaminated soil is identified, provide a 
written report to the project owner, representatives of 
Dept. of Toxic Substances Control, and CPM stating the 
recommended course of action. 2) The project owner shall 
submit any final reports filed by the Professional Engineer 
or Professional Geologist to the CPM within 5 days of their 
receipt.  3) The project owner shall notify the CPM within 
24 hours of any orders issued to halt construction. 

DTSC if 
necessary

1) If 
contaminated 
soil identified;               
2) Within 5d 
of their 
receipt;          
3) Within 24 
hours of halt

CH2/ 
PG&E

Complete Depending on the nature and extent of contamination, the Professional 
Engineer or Professional Geologist shall have the authority to temporarily 
suspend construction activity at that location for the protection of workers 
or the public. If, in the opinion of the Professional Engineer or 
Professional Geologist, significant remediation may be required, the 
project owner shall contact the CPM and representatives of the 
Department of Toxic Substances Control for guidance and possible 
oversight.

WASTE-4 All Upon becoming aware of any impending waste 
management-related enforcement action by any local, 
state, or federal authority, the project owner shall notify 
the CPM of any such action taken or proposed to be 
taken against the project itself, or against any waste 
hauler or disposal facility or treatment operator with 
which the owner contracts.

The project owner shall notify the CPM in writing within 10 
days of becoming aware of an impending enforcement 
action.  The CPM shall notify the project owner of any 
changes that will be required in the manner in which 
project-related wastes are managed.

N/A Within 10d of 
becoming 
aware of 
enforcement 
action    

TID/   
PG&E

Not Started

WASTE-7 All The project owner shall ensure that all spills or releases 
of hazardous substances, hazardous materials, or 
hazardous waste are reported, cleaned-up, and 
remediated as necessary, in accordance with all 
applicable federal, state, and local requirements. See 
WASTE-7 for documentation and reporting 
requirements.

Document all unauthorized releases and spills of 
hazardous substances, materials, or wastes that occur on 
the project property or related pipeline and transmission 
corridors. Copies of the unauthorized spill documentation 
shall be provided to the CPM within 30 days of the date 
the release was discovered. 

N/A Within 30d, if 
occurs

TID/   
PG&E

7/6/2011  
2/24/12  
3/28/12

8/12/11 Approved/ 
Ongoing

7/6/11 submitted to CEC small diesel fuel spill info.  Approved by CEC 
via email from Mary Dyas on 8/18/11.  2/24/12 submitted to CEC info 
on two hydraulic leaks during January. Info submitted to CEC on 
3/28/12 regarding two oil leaks on the site which occurred in 
February. 

WORKER 
SAFETY-3 
(part 2 of 

2)

Constr The CSS shall submit in the MCR a monthly safety 
inspection report.

2) The contact information of any replacement CSS shall 
be submitted to CPM within one business day. 3) Submit 
monthly safety inspection report in each MCR during 
construction.

N/A 2) within 1 
business day 
of replacing 
CSS                           
3) in MCRs

PMI 3/23/12 3/26/12 Complete The safety inspection report is to include: record of all employees trained 
that month; summary report of safety management actions and safety-
related incidents that month; any continuing or unresolved situations and 
incidents that may pose danger to life or health; and accidents and injuries 
that occurred during the month.### Devin Chapin's resume submitted to 
CEC on 3/23/12 to serve as CSS during commissioning.  Approved via 
phone call from Rick Tyler on 3/26/12.  Approved via email from Chris 
Marxem on 3/26/12.

WORKER 
SAFETY-4 
(Part 2 of 

2)

Constr The project owner shall make payments to the Chief 
Building Official (CBO) for services of a Safety Monitor. 

1) Make payments as per agreement. 2) The Safety 
Monitor shall be selected by and report directly to the 
CBO, and will be responsible for verifying that the 
Construction Safety Supervisor, as required in WORKER 
SAFETY-3, implements all appropriate Cal/OSHA and 
Commission safety requirements. 

CBO 1) As per 
agreement;                   
2) during 
construction

TID Complete The Safety Monitor shall conduct on-site (including linear facilities) safety 
inspections at intervals necessary to fulfill those responsibilities. 

WORKER 
SAFETY-5 
(Part 2 of 

3)

Constr The project owner shall ensure that a portable automatic 
cardiac defibrillator (AED) is located on site during 
construction and operations and shall implement a 
program to ensure that workers are properly trained in its 
use and that the equipment is properly maintained and 
functioning at all times.  

2) During construction and commissioning, the following 
persons shall be trained and shall be on-site whenever the 
workers that they supervise are on-site: the Construction 
Project Manager or delegate, the Construction Safety 
Supervisor or delegate, and all shift foremen. 

N/A 2) during 
construction      

PMI Complete 
for Const.
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GEN-1 All The project owner shall design, construct, and inspect 
the project in accordance with the 2007 California 
Building Standards Code (CBSC), also known as Title 
24, California Code of Regulations, which encompasses 
the California Building Code (CBC), California 
Administrative Code, California Electrical Code, 
California Mechanical Code, California Plumbing Code, 
California Energy Code, California Fire Code, California 
Code for Building Conservation, California Reference 
Standards Code, and all other applicable engineering 
laws, ordinances, regulations and standards (LORS) in 
effect at the time initial design plans are submitted to the 
chief building official (CBO) for review and approval (the 
CBSC in effect is the edition that has been adopted by 
the California Building Standards Commission and 
published at least 180 days previously). 

1) Within 30 days after receipt of the Certificate of 
Occupancy, submit to CPM a statement of verification, 
signed by the responsible design engineer, attesting that 
all designs, construction, installation and inspection 
requirements of the applicable LORS and the Energy 
Commission’s Decision have been met in the area of 
facility design.  2) Provide CPM a copy of Certificate of 
Occupancy within 30 days of receipt from CBO. 3) Once 
the Certificate of Occupancy has been issued, inform 
CPM at least 30 days prior to any construction, addition, 
alteration, moving, or demolition to be performed on any 
portion(s) of the completed facility which may require CBO 
approval for the purpose of complying with the above 
stated codes. The CPM will then determine if the CBO 
needs to approve the work.

CBO 1) and 2) 
Within 30d 
after receipt 
of the 
Certificate of 
Occupancy;                   
3) at least 30d 
prior addition, 
alteration, etc. 
to completed 
facility    

TID 2) 7/12 8/15/12 Ongoing In the event that the initial engineering designs are submitted to the CBO 
when the successor to the 2007 CBSC is in effect, the 2007 CBSC 
provisions shall be replaced with the applicable successor provisions. 
Where, in any specific case, different sections of the code specify different 
materials, methods of construction or other requirements, the most 
restrictive shall govern. Where there is a conflict between a general 
requirement and a specific requirement, the specific requirement shall 
govern. The project owner shall ensure that all contracts with contractors, 
subcontractors, and suppliers clearly specify that all work performed and 
materials supplied comply with the codes listed in GEN-1. ### The project 
owner shall ensure that all the provisions of the above applicable 
codes are enforced during the construction, addition, alteration, 
moving, demolition, repair, or maintenance of the completed 
facility.### Resident Engineer's verification statement uploaded to 
CBO website in August 2012.  Info on verification statement included 
in MCR 15 dated 081512.

GEN-2 
(part 2 of 

2)

Constr Facility design submittals, Master Drawing List and 
Master Specifications List.  

2) The project owner shall provide schedule updates in 
the Monthly Compliance Report.

CBO 2) in MCRs CH2 Complete

GEN-3 Constr The project owner shall make payments to the CBO for 
design review, plan checks, and construction inspections, 
based upon a reasonable fee schedule to be negotiated 
between the project owner and the CBO. 

The project owner shall make the required payments to 
the CBO in accordance with the agreement between the 
project owner and the CBO. 

CBO Make 
payment(s) as 
agreed

TID Complete These fees may be consistent with the fees listed in the 2007 CBC (2007 
CBC, Appendix Chapter 1, § 108, Fees; Chapter 1, Section 108.4, Permits, 
Fees, Applications and Inspections), adjusted for inflation and other 
appropriate adjustments; may be based on the value of the facilities 
reviewed; may be based on hourly rates; or may be otherwise agreed upon 
by the project owner and the CBO.

GEN-4          
(Part 2 of 2 

)

Constr Resident Engineer.  See GEN-4 for resident engineer 
responsibilities.

3) If RE or delegated engineer(s) are reassigned or 
replaced, within five days submit resume and registration 
number of newly assigned engineer to CBO for review 
and approval. 4) Notify CPM of CBO’s approval of new 
engineer(s) within five days of approval. 

CBO 3) within 5 
days if 
replaced or 
reassigned;                
4) within 5 
days after 
approval

TID Complete The resident engineer shall have the authority to halt construction 
and to require changes or remedial work if the work does not meet 
requirements.

GEN-5         
(Part 2 of 

2)

Constr Replacement or reassignment of engineers. 4) If any one of the designated responsible engineers is 
reassigned or replaced, within five days submit the 
resume and registration number of the newly assigned 
engineer to CBO for review and approval.  5) Notify CPM 
of CBO’s approval of new engineer within five days of 
approval. 

CBO 4) within 5 
days if 
replaced or 
reassigned;                
5) within 5 
days after 
approval

TID Complete No segment of the project shall have more than one responsible 
engineer. 
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GEN-6 Constr Prior to the start of an activity requiring special 
inspection, the project owner shall assign to the project, 
qualified and certified special inspector(s) who shall be 
responsible for the special inspections required by the 
2007 CBC, Chapter 17, Section 1704, Special 
Inspections; Chapter 17A, Section 1704A, Special 
Inspections; and Appendix Chapter 1, Section 109, 
Inspections. A certified weld inspector, certified by the 
American Welding Society (AWS), and/or American 
Society of Mechanical Engineers (ASME) as applicable, 
shall inspect welding performed on-site requiring special 
inspection (including structural, piping, tanks and 
pressure vessels). See GEN-6 for special inspector 
responsibilities.   

1) At least 15 days (or within a project owner- and CBO-
approved alternative timeframe) prior start of activity 
requiring special inspection, submit to CBO for review and 
approval, with a copy to CPM, the name(s)/qualifications 
of certified weld inspector(s), or other certified special 
inspector(s) assigned to the project to perform one or 
more of the duties set forth in GEN-6.  2) Submit a copy of 
CBO’s approval of all special inspectors to CPM in next 
MCR.  3) The special inspector shall furnish inspection 
reports to the CBO and RE.  4) The special inspector shall 
submit a final signed report to RE, and CBO stating 
whether the work was, to best of inspector's knowledge, in 
conformance with approved plans/specs and the 
applicable edition of the CBC.

CBO 1) 15d prior 
special 
inspection 
activity or 
alternate 
approved 
date;               
2) Next MCR;                    
3) As occurs;              
4) As 
completed

TID 5/25/2011  
4/17/12

Complete If special inspector is reassigned or replaced, within five days submit the 
name and qualifications of the newly assigned special inspector to CBO for 
review and approval.  Notify CPM of CBO’s approval of new special 
inspector within five days of approval. ### All discrepancies shall be 
brought to the immediate attention of the RE for correction, then, if 
uncorrected, to the CBO for corrective action ### Names and 
qualifications of welding inspectors submitted to CEC 5/25/11.  
Resume of Gerard Hastings, proposed welding inspector submitted 
with MCR #5. Name an qualifications of Christopher McConnell as 
QA/QC inspector submitted to CEC on April 17, 2012. 

GEN-7 Constr If any discrepancy in design and/or construction is 
discovered in any engineering work that has undergone 
CBO design review and approval, the project owner shall 
document the discrepancy and recommend required 
corrective actions.

The project owner shall inform the CPM, in the next 
monthly compliance report, of any corrective action taken 
to resolve a discrepancy.

CBO 1) if occurs;              
2) in MCR

TID Complete The discrepancy documentation shall reference this condition of 
certification and, if appropriate, applicable sections of the CBC and/or other 
LORS.

GEN-8        
(Part 1 of 

2)

Constr The project owner shall obtain the CBO’s final approval 
of all completed work that has undergone CBO design 
review and approval. The project owner shall request the 
CBO to inspect the completed structure and review the 
submitted documents. 

1) Within 15 days of the completion of any work, submit to 
CBO (a) written notice that completed work is ready for 
final inspection, and (b) a signed statement that work 
conforms to the final approved plans.  2) After storing final 
approved engineering plans, specifications and 
calculations as described above, submit to CPM a letter 
stating that documents have been stored and indicate the 
storage location. 3) Within 90 days of completion of 
construction, provide the CBO with three sets of electronic 
copies of the documents at the project owner's expense.**  

CBO 1) Within 15d 
of the 
completion of 
any work;          
2) after 
storing plans;                
3) within 90d 
of 
construction 
completion

TID Complete/I
nprogress

**These are to be provided in the form of “read only” files (Adobe .pdf 6.0), 
with restricted (password protected) printing privileges, on archive quality 
compact discs. ### The project owner shall retain one set of approved 
engineering plans, specifications, and calculations (including all approved 
changes) at the project site or at an alternative site approved by the CPM 
during the operating life of the project. Electronic copies of the approved 
plans, specifications, calculations, and marked-up as-builts shall be 
provided to the CBO for retention by the CPM.

CIVIL-2 Constr The resident engineer shall, if appropriate, stop all 
earthwork and construction in the affected areas when 
the responsible soils engineer, geotechnical engineer, or 
the civil engineer experienced and knowledgeable in the 
practice of soils engineering identifies unforeseen 
adverse soil or geologic conditions.

1) The project owner shall submit modified plans, 
specifications and calculations to the CBO based on these 
new conditions and obtain approval from the CBO before 
resuming earthwork and construction in affected area.  2) 
The project owner shall notify the CPM within 24 hours 
when earthwork and construction is stopped as a result of 
unforeseen adverse geologic/soil conditions.

CBO 1) If occurs;        
2) Within 24 
hours of stop

TID Complete

CIVIL-3 Constr The project owner shall perform inspections in 
accordance with the 2007 CBC, Appendix Chapter 1, 
Section 109, Inspections, Chapter 17, Section 1704, 
Special Inspections.  

1) If, in the course of inspection, it is discovered that the 
work is not being performed in accordance with the 
approved plans, the discrepancies shall be reported 
immediately to the resident engineer, the CBO and CPM. 
2) Within five days of the discovery of any discrepancies, 
the resident engineer shall transmit to the CBO a non-
conformance report (NCR), and the proposed corrective 
action for review and approval.  3) Within five days of 
resolution of the NCR, the project owner shall submit the 
details of the corrective action to the CBO.  4) A list of 
NCRs for the reporting month shall also be included in the 
following Monthly Compliance Report.

CBO 1) If occurs, 
immediate 
notification;                    
2) Within 5d 
of 
discrepancy 
discovery:           
2) within 5d of 
resolution of 
NCR;                 
3) in next 
MCR

TID Complete All plant site-grading operations, for which a grading permit is required, 
shall be subject to inspection by the CBO. ###   If, in the course of 
inspection, it is discovered that the work is not being performed in 
accordance with the approved plans, the discrepancies shall be 
reported immediately to the resident engineer, the CBO and CPM.
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CIVIL-4 Constr After completion of finished grading and erosion and 
sedimentation control and drainage work, the project 
owner shall obtain the CBO’s approval of the final 
grading plans (including final changes) for the erosion 
and sedimentation control work. The civil engineer shall 
state that the work within his/her area of responsibility 
was done in accordance with the final approved plans.

1) Within 30 days (or within a project owner- and CBO-
approved alternative time frame) of completion of erosion 
and sediment control mitigation and drainage work, submit 
to the CBO, for review and approval, final grading plans 
(including final changes) and responsible civil engineer’s 
signed statement (See CIVIL-4). 2) The project owner 
shall submit a copy of the CBO's approval to the CPM in 
the next MCR.

CBO 1) Within 30d 
of the 
completion of 
specified 
facilities or 
alternate 
approved 
date;                 
2) in next 
MCR

CH2 Complete

STRUC-1 Constr Prior to the start of any increment of construction, the 
project owner shall submit plans, calculations and other 
supporting documentation to the CBO for design review 
and acceptance for all project structures and equipment 
identified in the CBO-approved master drawing and 
master specifications lists. The design plans and 
calculations shall include the lateral force procedures and 
details as well as vertical calculations. See STRUC-1 for 
the full list of engineering, submittals, and 
responsible engineers' requirements.

1) At least 60 days (or project owner- and CBO-approved 
alternate time frame) prior start of any structure or 
component listed in the CBO-approved master drawing 
and master specifications list, the project owner shall 
submit to the CBO the final STRUC-1 design plans, 
specifications and calculations.  2)  Submit to the CPM, in 
next MCR, a list of the structural plans and specifications 
that have been approved by the CBO.

CBO 1) 60d prior 
start of 
structure/com
ponent on 
CBO-
approved list 
or alternate 
approved 
date;                 
2) In next 
MCR

CH2 Complete Construction of any structure or component shall not commence until the 
CBO has approved the lateral force procedures to be employed in 
designing that structure or component.

STRUC-2 Constr The project owner shall submit to the CBO the required 
number of sets of the documents listed in STRUC-2 
related to work that has undergone CBO design review 
and approval.  See STRUC-2 for specific documents 
required and for reporting requirements.

1) Submit docs listed in STRUC-2 to CBO.  2a) If a 
discrepancy is discovered in any of the STRUC-2 data, 
within five days, prepare and submit an NCR describing 
the discrepancies and proposed corrective action to CBO, 
with a copy of transmittal letter to the CPM.  2b) Within 
five days of resolution of the NCR, submit a copy of the 
corrective action to the CBO and the CPM. 

CBO 1) As occurs;                  
2a) within 5d 
of discrep.;                     
2b) within 5d 
of resolution

CH2 Complete

STRUC-3 Constr The project owner shall submit to the CBO design 
changes to the final plans required by the 2007 CBC, 
including the revised drawings, specifications, 
calculations, and a complete description of, and 
supporting rationale for, the proposed changes, and shall 
give to the CBO prior notice of the intended filing.

On a schedule suitable to the CBO, the project owner 
shall notify the CBO of the intended filing of design 
changes, and shall submit the required number of sets of 
revised drawings and the required number of copies of the 
other above-mentioned documents to the CBO.

CBO On schedule 
suitable to 
CBO

CH2 Not Started

STRUC-4 Constr Tanks and vessels containing quantities of toxic or 
hazardous materials exceeding amounts specified in 
2007 CBC, Chapter 3, Table 307.1(2), shall, at a 
minimum, be designed to comply with the requirements 
of that Chapter.

1) At least 30 days (or within a project owner- and CBO-
approved alternate time frame) prior to the start of 
installation of the tanks or vessels containing the above 
specified quantities of toxic or hazardous materials, 
submit to CBO for design review and approval final design 
plans, specs and calcs, including signed and stamped 
engineer’s certification.  2) The project owner shall include 
a list of the CBO-approved plans in the following monthly 
compliance report.

CBO 1) 30d prior 
installs of 
tanks or 
vessels or 
alternate 
approved time 
frame;              
2) in MCRs

N/A
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MECH-1 Constr The project owner shall submit, for CBO design review 
and approval, the proposed final design, specifications 
and calculations for each plant major piping and 
plumbing system listed in the CBO-approved master 
drawing and master specifications list.  See MECH-1 for 
specific requirements.

1) At least 30 days (or project owner- and CBO-approved 
alternate time frame) prior to the start of any increment of 
major piping or plumbing construction submit to CBO for 
review and approval the final plans, specs and calc, 
applicable QA/QC procedures, and including signed and 
stamped statement from responsible mechanical engineer 
certifying compliance.  2) Transmit to the CPM, in the 
MCR following completion of any inspection, a copy of the 
transmittal letter conveying the CBO’s inspection 
approvals.

CBO 1) 30d prior 
piping or 
plumbing 
construction 
or alternate 
approved time 
frame;                              
2) in next 
MCR

CH2 Complete Upon completion of construction of any such major piping or plumbing 
system, the project owner shall request the CBO’s inspection approval of 
that construction. ### The CBO may deputize inspectors to carry out the 
functions of the code enforcement agency.

MECH-2 Constr For all pressure vessels installed in the plant, the project 
owner shall submit to the CBO and California 
Occupational Safety and Health Administration 
(Cal/OSHA), prior to operation, the code certification 
papers and other documents required by the applicable 
LORS. See MECH-2 for requirements.

1) At least 30 days (or project owner- and CBO-approved 
alternate time frame) prior start of on-site fabrication or 
installation of any pressure vessel, submit to the CBO for 
design review and approval, the MECH-2 listed 
documents, including a copy of the signed and stamped 
engineer’s certification.  2) Transmit to the CPM, in the 
MCR following completion of any inspection, a copy of the 
transmittal letter conveying the CBO’s and/or Cal/OSHA 
inspection approvals.

CBO & Cal-
OSHA

1) 30d prior 
fab/install of 
any pressure 
vessel or 
alternate 
approved time 
frame;                
2) In next 
MCR

CH2 10/31/11 Submitted Upon completion of the installation of any pressure vessel, the project 
owner shall request the appropriate CBO and/or Cal/OSHA inspection of 
that installation ### Documentation submitted to Cal/OSHA on 
10/31/11.

MECH-3 Constr The project owner shall submit to the CBO for design 
review and approval the design plans, specifications, 
calculations and quality control procedures for any 
heating, ventilating, air conditioning (HVAC) or 
refrigeration system. See MECH-3 for HVAC and 
submittal requirements. 

At least 30 days (or project owner- and CBO-approved 
alternate time frame) prior to construction of any HVAC or 
refrigeration system, submit to CBO required HVAC and 
refrigeration calculations, plans and specifications, 
including a copy of the signed and stamped statement 
from responsible mechanical engineer certifying 
compliance.  

CBO 30d prior 
construction 
of HVAC or 
refrigeration 
system or 
alternate 
approved time 
frame

CH2 Complete Upon completion of any increment of construction, the project owner shall 
request CBO's inspection and approval of that construction.

ELEC-1 
(Part 1 of 

2)

Constr Prior to the start of any increment of electrical 
construction for all electrical equipment and systems 480 
volts and higher (see representative list in ELEC-1) with 
the exception of underground duct work and any physical 
layout drawings and drawings not related to code 
compliance and life safety, the project owner shall 
submit, for CBO design review and approval, the 
proposed final design, specifications and calculations. 
See ELEC-1 for required documents and 
calculations.

1) At least 30 days (or alternative time frame) prior to start 
of each increment of electrical construction, submit to 
CBO for design review and approval the ELEC-1 
documents. Include a copy of signed and stamped 
statement from responsible electrical engineer attesting 
compliance with applicable LORS.  2) Report the following 
activities in the MCR:  Receipt or delay of major electrical 
equipment; Testing or energization of major electrical 
equipment; and, a signed statement by the registered 
electrical engineer certifying that the proposed final design 
plans and specifications conform to requirements set forth 
in the Energy Commission Decision.

CBO 1a) At least 
30d prior to 
start of each 
increment of 
electrical 
construction 
or alternate 
approved 
date;                                      
2) In MCRs

CH2 Submitted/
Ongoing

The project owner shall request that the CBO inspect the installation to 
ensure compliance with the requirements of applicable LORS. ### Upon 
approval, the listed plans, together with design changes and design 
change notices, shall remain on the site or another accessible location for 
the operating life of the project.  Electrical engineers statement 
submitted with MCR #2 on 5/15/11.

PAL-4 (part 
2 of 2)

Constr For the duration of construction activities involving 
ground disturbance, the project owner and the PRS shall 
conduct weekly CPM-approved training for the following 
workers: project managers, construction supervisors, 
forepersons and general workers involved with or who 
operate ground-disturbing equipment or tools.   

3) In the MCR, provide copies of the WEAP certification of 
completion forms with the names of those trained and the 
trainer or type of training (in-person or video) offered that 
month. The MCR shall also include a running total of all 
persons who have completed the training to date.

N/A 3) In MCRs Susan/ 
CH2

Complete Workers shall not excavate in sensitive areas prior to receiving CPM-
approved worker training. Worker training shall consist of a CPM-approved 
video or an in-person presentation. A sticker that shall be placed on hard 
hats indicating that environmental training has been completed. ### If the 
owner requests an alternate paleontological trainer, the resume and 
qualifications of the trainer shall be submitted to the CPM for review and 
approval prior to installation of an alternate trainer. Alternate trainers shall 
not conduct training prior to CPM authorization.
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PAL-5 Constr The project owner shall ensure that the PRS and PRM(s) 
monitors consistent with the PRMMP, all construction-
related grading, excavation, trenching, and augering in 
areas where potentially fossil-bearing materials have 
been identified, both at the site and along any 
constructed linear facilities associated with the project.  
The project owner shall ensure that the PRS and PRM(s) 
have the authority to halt or redirect construction if 
paleontological resources are encountered. The project 
owner shall ensure that there is no interference with 
monitoring activities unless directed by the PRS. 
Monitoring activities shall be conducted as outlined 
in Condition PAL-5.  Also, see Condition PAL-5 for 
MCR reporting requirements.

1) Keep daily logs of monitoring of paleontological 
resource activities and submit summaries in MCRs.  2) 
When feasible, CPM shall be notified 10 days in advance 
of any proposed changes in monitoring different from that 
in PRMMP.  If unforeseen change in monitoring, notice 
shall be given asap prior to implementation of the change.  
3) Ensure that PRS notifies CPM within 24 hours of any 
incidents of non-compliance and recommends corrective 
action.  4) For any significant paleontological resource 
encountered, project owner or PRS shall notify CPM 
within 24 hours or on the morning of the following 
business day in case of weekend or holiday event when 
construction has been halted due to paleo find.

N/A 1) In MCRs;         
2) Within 10d 
of proposed 
changes in 
monitoring;              
3) within 24 
hours;              
4) within 24 
hours

CH2 Complete In the event that the PRS determines full-time monitoring is not 
necessary in locations that were identified as potentially fossil-
bearing in the PRMMP, the project owner shall notify and seek the 
concurrence of the CPM. ### Any change of monitoring different from the 
accepted schedule presented in the PRMMP shall be proposed in a letter 
or email from the PRS and the project owner to the CPM for review and 
approval prior to the change in monitoring and will be included in the MCR.  
If there is any unforeseen change in monitoring, the notice shall be given 
as soon as possible prior to implementation of the change.

PAL-6 
(Part 1 of 

2)

Constr The project owner, through the designated PRS, shall 
ensure that all components of the PRMMP are 
adequately performed including collection of fossil 
materials, preparation of fossil materials for analysis, 
analysis of fossils, identification and inventory of fossils, 
the preparation of fossils for curation, and the delivery for 
curation of all significant paleontological resource 
materials encountered and collected during project 
construction.

1) A copy of the letter of transmittal submitting the fossils 
to the curating institution shall be provided to the CPM. 

curating 
facility

1) at curation, 
if find 

CH2 In progress The project owner shall be responsible to pay any curation fees charged by 
the museum for fossils collected and curated as a result of paleontological  
mitigation. 

PAL-7 Constr The project owner shall ensure preparation of a 
Paleontological Resources Report (PRR) by the 
designated PRS.  See PAL-7 for PRR requirements.)

Within 90 days after completion of ground disturbing 
activities, including landscaping, the project owner shall 
submit the Paleontological Resources Report under 
confidential cover to the CPM. 

N/A 90d after 
ground 
disturbing 
activities

CH2 8/31/12 In progress

TSE-1  
(Part 2 of 

2)

Constr The project owner shall furnish to the Compliance Project 
Manager (CPM) and to the Chief Building Official (CBO) 
a schedule of transmission facility design submittals, a 
master drawing list, a master specifications list, and a 
major equipment and structure list. 

2)  The project owner shall provide submittal schedule 
updates in the Monthly Compliance Report. 

CBO 2) in MCRs TID Complete

TSE-2         
(Part 2 of 

2)

Constr Project owner shall assign an electrical engineer and at 
least one of each of the following to the project: A) a civil 
engineer; B) a geotechnical engineer or a civil engineer 
experienced and knowledgeable in the practice of soils 
engineering; C) a design engineer, who is either a 
structural engineer or a civil engineer fully competent and 
proficient in the design of power plant structures and 
equipment supports.  See TSE-2 for additional 
information and electrical engineer duties. 

2) If any of the designated responsible engineers are 
reassigned or replaced, within five days submit the name, 
qualifications and registration number of the newly 
assigned engineer to CBO for review and approval. 

CBO 2) within 5 
days if 
replaced or 
reassigned

TID Complete The engineer assigned in conformance with Facility Design condition GEN-
5, may be responsible for design and review of the TSE facilities. ### 
Business and Professions Code, sections 6704 et seq. require state 
registration to practice as a civil engineer or structural engineer in 
California. ### Engineer shall be authorized to halt earthwork and to 
require changes if site conditions are unsafe or do not conform with 
predicted conditions used as a basis for design of earthwork or 
foundations. ### The tasks performed by an electrical, civil, geotechnical 
or design engineer may be divided between two or more engineers, as 
long as a single engineer is responsible for each segment of the project 
(electrical, civil, geotechnical, and design).
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TSE-3 Constr If any discrepancy in design and/or construction is 
discovered in any engineering work that has undergone 
CBO design review and approval, the project owner shall 
document the discrepancy and recommend corrective 
action (pursuant to 2001 California Building Code, 
chapter 1, section 108.4; chapter 17, section 1701.3; 
appendix chapter 33, section 3317.7).

1) The discrepancy documentation shall become a 
controlled document and shall be submitted to the CBO 
for review and approval and shall reference this condition 
of certification. 2) Submit a copy of the final CBO’s 
approval or disapproval of any corrective action taken to 
resolve a discrepancy to the CPM. 

CBO 1) if occurs;                    
2) If occurs

TID Complete

TSE-4 Constr For the power plant switchyard, outlet line and 
termination, the project owner shall not begin any 
increment of construction until plans for that increment 
have been approved by the CBO.  These plans, 
together with design changes and design change 
notices, shall remain on the site for one year after 
completion of construction.  The project owner shall 
request that the CBO inspect the installation to ensure 
compliance with the requirements of applicable LORS.  

1) At least 30 days (or a lesser number of days mutually 
agreed to by the project owner and the CBO) prior to the 
start of each increment of construction, submit to the CBO 
for review and approval the final design plans, 
specifications and calculations for equipment and systems 
of the power plant switchyard, outlet line and termination, 
including a copy of the signed and stamped statement 
from the responsible electrical engineer attesting to 
compliance with the applicable LORS. 2) Report the 
following activities in the MCR: a) receipt or delay of major 
electrical equipment; b) testing or energization of major 
electrical equipment; and c) the number of electrical 
drawings approved, submitted for approval, and still to be 
submitted.

CBO 1) 30d prior 
start of each 
increment;                       
2) in MCRs

TID Complete

TSE-5 Constr The project owner shall ensure that the design, 
construction and operation of the proposed transmission 
facilities will conform to all applicable LORS. See TSE-5 
for complete list of line requirements and the 
verification section for a list of submittals required.   

1) Letters from PG&E, MID and WAPA as per TSE-5, 
verification #4. 2) At least 60 days prior to the start of 
construction of transmission facilities (or a lesser number 
of days mutually agree to by the project owner and CBO), 
the project owner shall submit to the CBO for approval 
items #1 through #4 listed in the verification section of 
Condition TSE-5. 3) At least 60 days prior to the 
construction of transmission facilities, the project owner 
shall inform the CBO and the CPM of any impending 
changes that may not conform to the facilities described in 
this condition, and shall request approval to implement 
such changes.

CBO 1) TBD                       
2) and 3) 60d 
prior 
construction 
of 
transmission 
facility;         

TID Complete A request for minor changes to the facilities described in this condition may 
be allowed if the project owner informs the CBO and CPM and receives 
approval for the proposed change. A detailed description of the proposed 
change and complete engineering, environmental, and economic rationale 
for the change shall accompany the request. Construction involving 
changed equipment or substation configurations shall not begin without 
prior written approval of the changes by the CBO and the CPM.   

TSE-6 Constr The project owner shall be responsible for the inspection 
of the transmission facilities during and after project 
construction, and any subsequent CPM- and CBO-
approved changes thereto, to ensure conformance with 
the LORS listed in TSE-6.

1) In case of non-conformance, the project owner shall 
inform the CPM and CBO in writing, within 10 days of 
discovering such non-conformance and describe the 
corrective actions to be taken.  2) Within 60 days after first 
synchronization of the project, the project owner shall 
transmit to the CBO the items outlined in the verification 
section of TSE-6.  See TSE-6 for required documents.

CBO 1) Within 10d 
of discovering 
non-conform.                      
2) Within 60d 
after 1st 
synch

TID 8/17/12 Submitted Letter to CEC stating the final plans, specs, calcs have been stored 
and storage location submitted on 8/17/12.

COM-1 All Unrestricted Access--The project owner shall grant 
Energy Commission staff and delegate agencies or 
consultants unrestricted access to the power plant site, 
related facilities, project-related staff, and the records 
maintained on site for the purpose of conducting audits, 
surveys, inspections, and general site visits.

No submittal required N/A N/A TID Ongoing Although the CPM will normally schedule site visits on dates and times 
agreeable to the project owner, the CPM reserves the right to make 
unannounced visits at any time.
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COM-2 All Compliance Record--The project owner shall maintain 
project files on site or at an alternative site approved by 
the CPM.  Energy Commission staff and delegate 
agencies shall be given unrestricted access to the files.

No submittal required N/A N/A Susan Ongoing Maintain project files for the life of the project unless a lesser period of time 
is specified by the conditions of certification.  The files shall contain copies 
of all "as-built" drawings, documents submitted for verification for 
conditions, and other project-related documents.

COM-3 All Compliance Verification Submittals: The project owner is 
responsible for the delivery and content of all verification 
submittals to the CPM, whether such condition was 
satisfied by work performed or the project owner or his 
agent. The verification procedures, unlike the conditions, 
may be modified as necessary by the CPM. See 
COMPLIANCE-3 for compliance verification, cover 
letter requirements, and compliance submittal 
address.

Hard copies are to be submitted to address listed in COM-
3, and those submittals shall be accompanied by a 
searchable electronic copy, on CD or by e-mail, as agreed 
upon by the CPM.

N/A As required CH2/ 
Susan

Ongoing Verification lead times associated with the start of construction may require 
submittals during the certification process, particularly if construction is 
planned to commence shortly after certification. (Per COMPLIANCE-4, the 
submittal of compliance documents prior project certification is at the 
owner's own risk.  Any approval by Energy Commission staff is subject to 
change, based upon the Commission Decision.)  If project owner desires 
Energy Commission staff action by a specific date, request it in the cover 
letter, and provide a detailed explanation of the effects on the project if the 
date is not met.

COM-5 Constr Compliance Matrix--See COMPLIANCE-5 for matrix 
requirements.

The project owner shall submit a compliance matrix (in 
spreadsheet format) with each monthly and annual 
compliance report which includes the current status of all 
compliance conditions of certification.

N/A In MCRs 
during 
construction 
and in ACRs 
during 
operation

Susan Ongoing Satisfied conditions shall be placed at the end of the matrix.

COM-6 Constr Monthly Compliance Report (MCR) including Key Events 
List--During construction, the project owner shall submit 
MCRs which include specific information.--See 
COMPLIANCE-6 for complete list of MCR 
requirements.

The first MCR is due one month following the Energy 
Commission business meeting date on which the project 
was approved, unless otherwise agreed to by the CPM.  
The first MCR shall include the AFC number and an initial 
list of dates for each of the events identified on the Key 
Events List (found at end of General Conditions). All 
sections, exhibits, or addendums shall be separated by 
tabbed dividers or as acceptable by CPM.

N/A 1st MCR due 
1 month 
following 
project 
approval & 
within 10d 
after end of 
reporting 
period 
thereafter

Susan MCR due 
the 10th 
of each 
month

Complete During pre-construction and construction of the project, submit an original 
and an electronic searchable version of the MCR within 10 working days 
after the end of the reporting period.
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COM-8 All Confidential Information Any information the project owner deems confidential shall 
be submitted to the Energy Commission's Executive 
Director with a request for confidentiality.

N/A if required TID Ongoing Any information that is determined to be confidential shall be kept 
confidential as provided for in Title 20, California Code of Regulations, 
section 2501, et. seq.

COM-9 All Annual Energy Facility Compliance Fee: The project 
owner is required to pay an annual compliance fee, 
which is adjusted annually. Current compliance fee 
information is available on the Energy Commission's 
website or from the CPM.  See COMPLIANCE-9 for 
payment instructions.

1) The initial payment is due on the date the Energy 
Commission adopts the final decision.  2) All subsequent 
payments are due by July 1 of each year the facility 
retains its certification.

N/A 1) When 
commission 
decision 
adopted.                 
2) July 1st of 
each year

July Each 
Year

Ongoing First payment made on 12/15/10.

COM-10 
(Part 2 of 

2)

All Reporting of Complaints, Notices and Citations 2) Provide copies to CPM of all complaint forms, including 
noise and lighting complaints, notices of violation, notices 
of fines, official warnings, and citations, within 10 days of 
receipt. Complaints shall be logged and numbered. Noise 
complaints shall be recorded on the form provided in the 
NOISE conditions of certification. All other complaints 
shall be recorded on the complaint form (Attachment A).

N/A within 10d of 
receipt

TID 5/20/11 Ongoing PG&E letter with phone number submitted on 5/20/11.

COM-12 
(part 1 of 

2)

Constr Unplanned Temporary Facility Closure/On-site 
Contingency Plan: See COMPLIANCE-12 for specific 
plan requirements.

1) The project owner shall submit an on-site contingency 
plan no less than 60 days prior to commencement of 
commercial operation (or other time agreed to by the 
CPM).

N/A 1) 60d prior 
commercial 
operation

TID 6/1/12 6/7/12 Submitted The approved plan must be in place prior to commercial operation and 
shall be kept on site at all times.  Plan submitted to Bruce Boyer via 
email on 6/7/12. 

COM-13 Constr Unplanned Permanent Facility Closure/On-site 
Contingency Plan: See COMPLIANCE-13 for specific 
plan requirements.

1) The project owner shall submit an on-site contingency 
plan no less than 60 days prior to commencement of 
commercial operation (or other time agreed to by the 
CPM).

N/A 1) 60d prior 
commercial 
operation

TID 6/1/12 6/7/12 Submitted The approved plan must be in place prior to commercial operation and 
shall be kept on site at all times.  Plan submitted to Bruce Boyer via 
email on 6/7/12. 
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COM-14 All Post-Certification changes to the Decision: Amendments, 
Ownership Changes, Staff Approved Project 
Modifications and Verification Changes--See 
COMPLIANCE-14 for important detailed information 
about amendments, change of ownership, project 
modifications, and verification changes, including 
information on how each must be handled and how 
each are processed.

A petition is required for amendments and for staff 
approved project modifications as specified in Condition 
COMPLIANCE-14. For verification changes, a letter from 
the project owner is sufficient. 

N/A If post-
certification 
changes

TID Not Started Project Owner must petition the CEC in order to delete or change a 
condition of certification, modify the project (including linear facilities) 
design, operation or performance requirements, and/or to transfer 
ownership or operational control of the facility. It is the responsibility of the 
project owner to contact the CPM to determine if a proposed change 
should be considered a project modification. Implementation of a project 
modification without first securing Energy Commission, or Energy 
Commission staff approval, may result in enforcement action that could 
result in civil penalties.
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